OROVILLE FACILITIES RELICENSING
ALTERNATIVE LICENSING PROCEDURES (ALP)

LICENSEE'S PROPOSED SCHEDULE
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401 Water Quality Certification
19 Consult with SWRCB on 401 WQ Certification @®5/16
20 File Notice of Intent with FERC regarding Project No. 2100 I 3/31-1/31
21  First Year Relicensing Studies
22 Develop and refine study plans
23 Perform first year field studies 3/1 -12/31
24 Additional Studies
25 Identify and negotiate additional study requests, as needed
26 Complete additional studies
27  Draft Application, PDEA, and CEQA Documentation
28 Request preliminary terms and conditions from agencies and stakeholders
29 Prepare draft license application and preliminary DEA 12/12
30 PDEA Review p—y
31 FERC notice of PDEA review @®1/12
32 PDEA review period ||
33  Settlement Discussions I 6/1-12/31
34 401 Water Quality Certification Application, Final Application, and PDEA PE—
35 Meet to discuss differences between draft and final submittals |
36 Prepare final application, PDEA |
37 File 401 application @128
38 File application and PDEA with FERC, distribute to service list @1 31
39 Collaborate with FERC on NEPA Document [ |
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